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ESTIMATE RUN 09/02/2004

ESTIMATE SUMMARY 16:53:45
CONTID: C14690 ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 14690-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 28.0 DAYS TIME ALLOW: 60 WORK DAYS
Summit County Line North PERCENT TIME: 46.67 ORIG TIME ALLOW: 60 WORK DAYS
PROJECT NO: STA 009A-023
Summit County Line North
NAME OF ROAD: 009D
PROJECT COUNTIES: GRAND
CONTRACTOR:
A & S CONSTRUCTION CO. AND AFFILIATED COMPANIES PAY PERIOD ENDING 09/02/2004 DATE TIME STARTED 07/24/2004
P.0O. BOX 566 DATE LET 03/11/2004 DATE WORK BEGAN  07/24/2004
DATE AWARDED 03/16/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/26/2004 DATE ACCEPTED
CANON CITY CO 81215-05 719-275-4555 DATE NOTICE TO PROCEED 07/24/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,648,665.90 PARTICIPATING $ 154,173.40 $ 134,400.90
AWARD PROJECT AMT: $  1,543,440.90 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 9.35% TOTAL EARNINGS 154,173.40 134,400.90
FUNDS AVAILABLE: $ 1,494,492.50 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 154,173.40 134,400.90
TOTAL CLAIMS: $ 0.00 RETAINAGE -270.00 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 153,903.40 134,400.90
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 153,903.40 134,400.90
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 134,400.90

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14690-BID ESTIMATE RUN 09/02/2004
PROJECT: STA 009A-023 ESTIMATE NO: 0002 16:53:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 4,811.000 0.000
sy 4,246.000 12,313.40
2.90000 4,246.000 12,313.40
0010 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 600.000 0.000
LF 600.000 1,830.00
3.05000 600.000 1,830.00
0015 202-01300 *REMOVAL OF END ANCHORAGE 4.000 0.000
EACH 4.000 660.00
165.00000 4.000 660.00
0020 203-01500 BLADING 120.000 0.000
HOUR 0.000 0.00
80.00000 0.000 0.00
0025 304-06000 AGGREGATE BASE COURSE (CLASS 6) 2,256.000 0.000
TON 0.000 0.00
11.00000 0.000 0.00
0030 304-07000 AGGREGATE BASE COURSE (CLASS 7) 3,322.000 0.000
TON 0.000 0.00
11.00000 0.000 0.00
0035 403-34701 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 29,192.000 0.000
TON 0.000 0.00
22.30000 0.000 0.00
0040 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 629.000 0.000
TON 0.000 0.00
179.00000 0.000 0.00
0045 411-03355 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 1,182.000 0.000
TON 0.000 0.00
250.00000 0.000 0.00
0050 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 15,356.000 0.000
GAL 0.000 0.00
1.10000 0.000 0.00
0055 518-03000 *SAWING AND SEALING BRIDGE JOINT 180.000 0.000
LF 0.000 0.00

18.00000 0.000 0.00
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PCN: 14690-BID ESTIMATE RUN 09/02/2004
PROJECT: STA 009A-023 ESTIMATE NO: 0002 16:53:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 5,462.000 0.000
LF 4,750.000 63,650.00
13.40000 4,750.000 63,650.00
0065 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 4.000 4,000.00
1,000.00000 4.000 4,000.00
0070 606-01385 *TRANSITION TYPE 3J 1.000 0.000
EACH 1.000 940.00
940.00000 1.000 940.00
0075 606-01390 *END ANCHORAGE TYPE 3K 1.000 0.000
EACH 1.000 800.00
800.00000 1.000 800.00
0080 606-02005 *END ANCHORAGE (FLARED) 9.000 0.000
EACH 0.000 0.00
1,310.00000 0.000 0.00
0085 626-00000 *MOBILIZATION 1.000 0.000
LS 0.250 33,500.00
134,000.00000 0.250 33,500.00
0090 627-00005 *EPOXY PAVEMENT MARKING 668.000 0.000
GAL 0.000 0.00
52.00000 0.000 0.00
0095 627-00070 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 366.000 0.000
SF 0.000 0.00
11.00000 0.000 0.00
0100 630-00000 *FLAGGING 2,000.000 0.000
HOUR 276.500 5,806.50
21.00000 276.500 5,806.50
0105 630-00001 *PILOT CAR OPERATION 450.000 0.000
HOUR 0.000 0.00
31.00000 0.000 0.00
0110 630-00007 *TRAFFIC CONTROL INSPECTION 26.000 7.000
DAY 16.000 512.00

32.00000 23.000 736.00



CONTID: C14690 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 14690-BID ESTIMATE RUN 09/02/2004
PROJECT: STA 009A-023 ESTIMATE NO: 0002 16:53:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 630-00012  *TRAFFIC CONTROL MANAGEMENT 60.000 1.000
DAY 10.000 4,200.00
420.00000 11.000 4,620.00
0120 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 57.000 4.000
EACH 22.000 308.00
14.00000 26.000 364.00
0125 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 6.000 2.500
EACH 0.000 0.00
17.00000 2.500 42.50
0130 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000
EACH 4.000 76.00
19.00000 4.000 76.00
0135 630-80359  *PORTABLE MESSAGE SIGN PANEL 60.000 6.000
DAY 34.000 5,440.00
160.00000 40.000 6,400.00
0140 630-80360  *DRUM CHANNELIZING DEVICE 4.000 2.000
EACH 0.000 0.00
30.00000 2.000 60.00
0145 630-80380  *TRAFFIC CONE 150.000 1.000
EACH 36.500 365.00
10.00000 37.500 375.00
0150 630-80510  *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
Ls 0.000 0.00
1,100.00000 0.000 0.00
0155 700-70010 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0160 700-70020  F/A ON-THE-JOB TRAINEE 600.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0165 700-70022  F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
F A 0.000 0.00

1.00000 0.000 0.00
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PCN: 14690-BID ESTIMATE RUN 09/02/2004
PROJECT: STA 009A-023 ESTIMATE NO: 0002 16:53:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 700-70025 F/A QUALITY INCENTIVE PAYMENT 71,600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0175 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,630,665.90 $ 134,400.90$ 136,173.40
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0180 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
8,000.00000 1.000 8,000.00
0185 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,000.00000 1.000 8,000.00
0190 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
CAT 0400 CURRENT AMT $ 18,000.00 $ 0.00$ 18,000.00
PROJECT TOTAL CURRENT AMT $ 1,648,665.90 $ 134,400.90 S 154,173.40



